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Chesapeake 8/7/1999 10/30/2001 CAS 3/28/2001 1st Quarter '03 Hand set solution Phase I Deployed
Chesterfield 2/8/2001 10/9/2001 CAS 2/8/2001 TBD Hand set solution Phase I Deployed
City of Franklin 8/20/2001 3/10/2003 CAS  Phase I Deployed
Goochland 3/12/2002 3/19/2003 CAS Phase I Deployed
Hampton 6/30/1999 3/13/2001 CAS 3/21/2001 10/16/2002 Hand set solution Phase I Deployed/Phase II Deployed 
Hanover 2/7/2001 10/2/2001 CAS 12/2/2003 TBD Hand set solution Phase I Deployed
Henrico 6/15/2000 3/26/2002 CAS 8/12/2001 TBD Hand set solution Phase I Deployed
City of Hopewell 7/26/2001 8/27/2002 CAS  Phase I Deployed
Isle of Wight 11/30/2000 5/30/2002 CAS  Phase I Deployed
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 1st Quarter '03 Hand set solution Phase I Deployed
New Kent 9/17/2001 4/14/2003 CAS Phase I Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 1st Quarter '03 Hand set solution Phase I Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/12/2001 1st Quarter '03 Hand set solution Phase I Deployed
City of Petersburg 10/10/2001 10/29/2002 CAS  Phase I Deployed
City of Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 1st Quarter '03 Hand set solution Phase I Deployed
Powhatan 7/13/1999 7/15/2002 CAS 12/3/2002 TBD Hand set solution Phase I Deployed
Prince George 12/10/2001 10/29/2002 CAS  Phase I Deployed
Prince William 4/14/1999 3/18/2002 CAS 7/12/2001 TBD Hand set solution Phase I Deployed
City of Richmond 6/29/1999 9/23/2002 CAS 9/6/2001 TBD Hand set solution Phase I Deployed
Southampton 11/15/2001 3/10/2003 CAS 2/11/2003  Phase I Deployed
Stafford 7/26/2001 3/6/2003 CAS 4/12/2002 TBD Hand set solution Phase I Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 1st Quarter '03 Hand set solution Phase I Deployed
Sussex 11/29/2001 9/18/2002 CAS  Phase I Deployed
City of Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 1st Quarter '03 Hand set solution Phase I Deployed
City of Williamsburg 2/6/2001 9/17/2002 CAS 1st Quarter '03 Hand set solution Phase I Deployed
York county 6/14/1999 8/7/2000 CAS 4/17/2001 10/1/2002 Hand set solution Phase I Deployed/Phase II Deployed

City of Alexandria 4/14/2001 TBD 7/12/2001 TBD Hand set solution No CAS solution - Phase 0 to Phase II in progress
Arlington 4/14/2001 TBD 7/12/2001 TBD Hand set solution No CAS solution - Phase 0 to Phase II in progress
Accomack 9/25/2001 N/A 9/25/2001 TBD Hand set solution No cell sites
Caroline 6/25/2002 May-03 CAS  In progress
City of Colonial Heights 8/8/2002 May-03 CAS 8/8/2002 1st Quarter '03 Hand set solution In progress
Danville 9/10/2001 N/A  No cell sites
Dinwiddie 10/16/2001 TBD CAS  On hold - PSAP CPE not ready until after March 2003
Emporia 9/17/2001 N/A   No cell sites
Fairfax 4/14/2001 TBD 7/12/2001 TBD Hand set solution No CAS solution - Phase 0 to Phase II in progress
Fauquier 9/1/2000 May-03 CAS  PSAP requested delay until Dec
City of Fredericksburg 3/29/2002 N/A  No cell sites
Gloucester 10/30/2001 May-03 CAS  Taken off of hold 11/4/02
Greensville 3/12/2002 TBD CAS  On hold - PSAP CPE not ready until 1Q '03 
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King George 3/13/2003 Sep-03 CAS In progress
King William 10/16/2002 N/A No cell sites
Lancaster 9/17/2002 N/A No cell sites
Loudoun 4/14/2001 TBD  7/12/2001 TBD Hand set solution Phase I On hold for CAS solution
Middlesex 9/18/2002 N/A No cell sites
Northampton 9/25/2001 N/A 9/25/2001   No cell sites
Northumberland 9/19/2002 N/A No cell sites
Piedmont Valley 2/13/2001 TBD CAS Phase I On hold for CAS solution
City of Poqouson 2/5/2003 Aug-03 CAS In progress
Spotsylvania 9/1/2000 May-03  CAS  Initial Testing failed 
Surry 11/16/2001 N/A   No cell Sites
Warren 11/19/2001 May-03 CAS  Initially no cell sites/ In progress
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